Managing Tasks in MICO360

A one-minute guide for MICO staff

WORKSPACE
Dashboard
My Tasks
Kanban Board
Projects
Calendar
Timeline
Workload
Meetings
My Action Items
Templates
Management
COMMUNICATION
Chat
MICO AI
Notifications
Activity
Settings

WORKSPACE / **Projects** 4 projects

+ New project

All 4 | Active 4 | Planning 0 | On hold 0 | Completed 0 | Archived 0

Search name, code, client or project number...

Owner Anyone

Sort Needs attention

4 projects · most overdue first

OXY IT Support

ACTIVE · OXY · OXY Oman

14% done · 1 of 7 tasks — Updated 7 h ago

6	0	Tomorrow
Open	Overdue	Next due

OA SA BK MA +2 Owner · **Omar Al Balushi** — Target 30 Nov · 31 days

ISO Audit – Bowsher Energy

ACTIVE · ISO · Bowsher Energy LLC

0% done · 0 of 3 tasks — Updated 7 h ago

3	0	Mon 2
Open	Overdue	Next due

OA SA BK MA +2 Owner · **Sara Al Lawati** — Target 20 Nov · 21 days

Rig 7 Maintenance Shutdown

ACTIVE · RIG · Petroleum Development Oman

0% done · 0 of 3 tasks — Updated 7 h ago

3	0	Tue 3
Open	Overdue	Next due

OA SA BK MA +2 Owner · **Hassan Al Rawahi** — Target 20 Nov · 21 days

Muscat Office Fit-out

ACTIVE · OFC · MICO360

0% done · 0 of 2 tasks — Updated 7 h ago

2	0	19 Nov
Open	Overdue	Next due

OA SA BK MA +2 Owner · **Mariam Al Farsi** — Target 15 Dec · 46 days

STEP 1 OF 7

Open Projects and select your project

WORKSPACE
Dashboard
My Tasks
Kanban Board
Projects
Calendar
Timeline
Workload
Meetings
My Action Items
Templates
Management
COMMUNICATION
Chat
MICO AI
Notifications
Activity
Settings
MICO360 · v1.18.1

Projects > OXY IT Support

OXY IT Support

ACTIVE

OXY · OXY Oman · Owner: Omar Al Balushi

Share with client | Save as template | Edit project E

7	1	3	0	14%
Total tasks	Completed	Ongoing	Overdue	Completion
3 not started				

Overview | Tasks 7 | Meetings | Inspections | Team 6

Live

PROJECT DETAILS

Network, hardware and helpdesk support for OXY HQ and field offices.

STATUS	PRIORITY	CLIENT
ACTIVE	High	OXY Oman
START DATE	**TARGET DATE**	**PROJECT NUMBER**
1 Oct 2026	30 Nov 2026	—

CREATED BY
Aisha Al Hinai

OWNER OA Omar Al Balushi ▾ New tasks default-assign to the owner.

Work done 1 of 7 tasks · 21% overall

Time 31 days left · ends 30 Nov 2026

Open board | View all tasks | Meetings

TEAM

Manage team

PROJECT MANAGER
No manager named — owner · Omar Al Balushi

MEMBERS · 6
OA SA BK MA YA HA

WHO HAS WHAT

Bilal Khan	3 open
Yusuf Al Maskari	3 open
Hassan Al Rawahi	1 open
Omar Al Balushi	1 open

NEXT MEETING

All meetings

No meeting planned.

0 upcoming · 0 held · 0 open action items

+ New meeting

MILESTONES

…e" on a task to list it here.

UPCOMING DEADLINES

Overdue tasks


- Back up the file server — OXY-4 tomorrow
- Replace core switch at OXY HQ — OXY-1 in 5 days
- Set up VPN for field engineers — OXY-2 in 9 days
- Install CCTV at the main gate — OXY-5 in 11 days
- Renew Microsoft 365 licences

TASKS BY STATUS

Backlog	1
To Do	2
In Progress	2
Review	1
Done	1


STEP 2 OF 7

Click "New task"



STEP 3 OF 7

Enter the task title, due date and priority


30 Oct 2026 09:40 AM
Search or type a command... Ctrl+K
Synced just now
New Task
8
OM omar
WORKSPACE
Dashboard
My Tasks
Kanban Board
Projects
Calendar
Timeline
Workload
Meetings
My Action Items
Templates
Management
COMMUNICATION
Chat
MICO AI
Notifications
Activity
Settings
MICO360 · v1.18.1
Projects > OXY IT Support
OXY IT Support
OXY · OXY Oman · Owner: Omar
Share with client
Save as template
Edit project E
7
Total tasks
3 not started
14%
Completion
Overview
Tasks 7
Meetings
Live
PROJECT DETAILS
Network, hardware and helpdesk support
STATUS
ACTIVE
START DATE
1 Oct 2026
CREATED BY
Aisha Al Hinai
OWNER
OA Omar Al Balushi
Work done
Open board
View all tasks
MILESTONES
TEAM
Manage team
PROJECT MANAGER
No manager named — owner · Omar Al Balushi
MEMBERS · 6
OA SA BK MA YA HA
WHO HAS WHAT
Bilal Khan 3 open
Yusuf Al Maskari 3 open
Hassan Al Rawahi 1 open
Omar Al Balushi 1 open
NEXT MEETING
All meetings
No meeting planned.
0 upcoming · 0 held · 0 open action items
+ New meeting
TASKS BY STATUS
Backlog 1
To Do 2
In Progress 2
Review 1
Done 1
Install CCTV at the main gate
OXY-5 in 11 days
Renew Microsoft 365 licences
New task
Install a UPS in the server room
Description (optional)
Details, links, acceptance notes...
Checklist (optional)
Add an item and press Enter
Add
Inspection form (optional)
No form
A check carried out with a checklist (optional).
Priority
High
Due date (optional)
12/11/2026
Repeat
Does not repeat
Assignees (optional)
Search by name...
OA Omar Al Balushi @omar
SA Sara Al Lawati @sara
BK Bilal Khan @bilal
MA Mariam Al Farsi @mariam
@yusuf
@hassan
Cancel
Create task Ctrl+Enter
STEP 4 OF 7
Assign the task to a team member

STEP 5 OF 7

Add a checklist, comments and files

MICO360 · v1.18.1

WORKSPACE
Dashboard
My Tasks
Kanban Board
Projects
Calendar
Timeline
Workload
Meetings
My Action Items
Templates
Management
COMMUNICATION
Chat
MICO AI
Notifications
Activity
Settings

WORKSPACE / **Kanban Board**

OXY IT Support | Manage columns | + New task

30/10/2026 Fri, Oct 30, 2026 Today

Backlog 1

OXY-7 Low
Printer fleet health check
Nov 16, 2026
0% Yusuf Al Maskari YA

To Do 2

OXY-2 Normal
Set up VPN for field engineers
Nov 8, 2026
0% Bilal Khan BK

OXY-3 Normal
Renew Microsoft 365 licences
Nov 12, 2026
0% Yusuf Al Maskari YA

In Progress 2

OXY-1 High
Replace core switch at OXY HQ
Nov 4, 2026 2/4 2 1
50% OA BK

OXY-5 Normal
Install CCTV at the main gate
Nov 10, 2026
0% BK HA

Review 1


OXY-4 High
Back up the file server
Oct 31, 2026
0% Yusuf Al Maskari YA

Done 1

OXY-6 Low
Laptop setup for new hires
Oct 27, 2026
100% Omar Al Balushi OA

STEP 6 OF 7

Move it across the board as work moves forward



STEP 7 OF 7

Track all tasks and deadlines in one view

MICO360 – Work smarter